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12/20/06 Statement of Ongoing Contracts as of 01/02/07

09District

09-INY-190-86.5/96.8

09-INY-395-83.9/0

09-INY-395-115.0/129.5

09-INY-5709-/0

09-KER-58-138.7/0

09-MNO-108-/15

Fed Aid

HA26

HA22

HA12

HA26

HA22

Pgm Code
IN INYO COUNTY ON ROUTE 190 FROM 1.3
KM EAST OF CANYON ROAD TO 4.8 KM WEST
OF DAYLIGHT PASS ROAD

IN INYO COUNTY NEAR INDEPENDENCE AT
THE DIVISION CREEK ROADSIDE REST AREA

IN INYO COUNTY IN AND NEAR BISHOP AT
VARIOUS LOCATIONS

IN INYO COUNTY IN INDEPENDENCE AT THE
INDEPENDENCE MAINTENANCE  STATION

IN KERN COUNTY NEAR BORON AT THE
BORON SAFETY ROADSIDE REST AREA

IN MONO COUNTY NEAR SONORA JUNCTION
AT VARIOUS LOCATIONS

Description 

RESURFACE ASPHALT CONCRETE

REHABILITATE EXISTING REST AREA

RESURFACE ROADWAY

UPGRADE EXISTING FACILITY

SEWER LINE CONSTRUCTION

REPLACE EXISTING CULVERTS

Type Of Work
GRANITE CONSTRUCTION COMPANY

DENBOER ENGINEERING AND

SIERRA NEVADA CONSTRUCTION INC

DEN BOER ENGINEERING AND

STEVENS CONSTRUCTION, INC.

CIMARRON, INC.

Contractor

BAKERSFIELD, CA 93388

PALM SPRINGS, CA  92264

SPARKS NV 89435

PALM SPRINGS CA 92264

LANCASTER, CA 93534

OAKDALE, CA  95361

 

 

(775)355-0420

 

 

 

KURT WEIERMANN

DANIEL DEYO

CHRIS TALBOT

HISHAM ALNATOUR

DANIEL DEYO

Resident
Engineer

(760) 872-0781

(760) 872-0794

 

(760) 872-0794

(661) 859-2428

(760) 872-0794

 $1,950,543

 $1,501,657

 $5,197,007

 $1,018,977

 $669,000

 $531,134

Bid + CCOs

 $2,019,645

 $1,497,922

 $0

 $1,005,235

 $73,599

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $73,599

 $0

This Month
05/22/06

09/23/05

09/12/06

11/09/05

10/25/06

09/05/06

Awarded

06/06/06

10/05/05

09/21/06

11/22/05

11/06/06

09/15/06

Approved

12/01/06

12/11/06

12/22/06

03/12/07

09/07/07

Est Comp

 100%

 100%

 0%

 100%

 18%

 0%

%Time

 100%

 100%

 0%

 100%

 11%

 0%

% Work 

SUSPENDED

PLANT EST
SATIS

 

 

 

SUSPENDED

Message

09-332204

09-301504

09-301704

09-311704

09-333704

09-307004

Contract 

  

ACNH-P395-(207)E

  

  

  

  

  

  P3-95 2-(7E)

  

  

  

  

  

--()

  

  

  

  

WPCP

WPCP

WPCP

  

WPCP

WPCP

PO BOX 5127

4575 E. CAMINO PAROCELA

P O BOX 50760

4575 E CAMINO PAROCELA

530 WEST AVENUE L

10424 CIMARRON TRAIL

500 SOUTH MAIN STREET

500 SOUTH MAIN STREET

500 S MAIN ST

P.O. BOX 81197

500 SOUTH MAIN STREET

BISHOP, CA 93514

BISHOP CA 93514

Accepted

12/01/06

12/11/06

12/22/06

Location
Storm Water
Plan
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09District

 $73,599 $5,486,591 $11,789,528

09-MNO-158-5.4/5.7

09-MNO-395-52.7/54.9

Fed Aid

HA22

HB1

Pgm Code
IN MONO COUNTY NEAR JUNE LAKE AT 0.8
KM SOUTH OF POWER HOUSE ROAD AND AT
0.2 KM SOUTH OF POWER HOUSE ROAD

IN MONO COUNTY NEAR LEE VINING FROM
1.3 KM NORTH OF VISITOR CENTER ROAD
TO 1.3 KM SOUTH OF CEMETERY ROAD

Description 

UPGRADE CULVERTS

RECONSTRUCT METAL BEAM GUARD RAIL

Type Of Work
AP ENGINEERING

CROWN FENCE CO.

Contractor

RIVERSIDE, CA  92507

SANTA FE SPRINGS, CA  90670

 

 

DANIEL DEYO

DANIEL DEYO

Resident
Engineer

(760) 872-0794

(760) 872-0794

 $424,783

 $496,427

Bid + CCOs

 $402,787

 $487,404

Comp To  date

 $0

 $0

This Month
04/11/06

09/25/06

Awarded

04/25/06

10/05/06

Approved

11/21/06

12/07/06

Est Comp

 100%

 100%

%Time

 100%

 100%

% Work 

OVER RUN

COMPLETED

Message

09-295104

09-334304

Contract 

  

  

  

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

WPCP

WPCP

1271 COLUMBIA AVE. SUITE 10

12118 BLOOMFIELD AVE.

500 SOUTH MAIN STREET

500 SOUTH MAIN STREET

Accepted

11/21/06

12/07/06

Location
Storm Water
Plan



09-332204

09-301504

09-301704

09-311704

09-333704

09-307004

09-295104

09-334304

Contract

09-INY-190-86.5/96.8

09-INY-395-83.9/0

09-INY-395-115.0/129.5

09-INY-5709-/0

09-KER-58-138.7/0

09-MNO-108-/15

09-MNO-158-5.4/5.7

09-MNO-395-52.7/54.9

Cnty Rt Pm

1

1

1

1

1

1

2

2

Page
Statement of Ongoing Contracts - Index

09

District

 $4,373,410

Work Completed This Period

 Statement of Ongoing Contracts -Summary

09District

 $11,789,528  $5,486,591

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

STATE HIGHWAY

Category

 $1,501,657

 $10,287,870

 Bid + CCO

 $1,497,922

 $3,988,669

 Work Comp

District Total:

-F-

-SH-



District Work Completed This Period

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $4,373,410


	09

